
FIELD CHANGE REQUEST (FCR) FORM 

 

Project Name: _Arkema Project Area – PDI Phase 1________  Project No.: _CF167______ 

Client: _LSS/Retia USA___________________________________  Request No.:  FCR‐12____                          

   

 

To:  _Madi Novak, EPA______________  Date:  _December 10, 2021_______________ 

 

Field Change Request Title: _Move SC‐18 Core 20 ft from Target Location and Increase the 

Radius around Target Locations.   

 

Description: 

The Arkema Project Area Pre‐Design Investigation (PDI) work plan specifies the following in 

Section 4.2.3 regarding vibracore sediment sampling (p. 4‐3): 

If less than 80 percent recovery is achieved, up to two additional attempts will be made 

within a 10‐ft radius of the station coordinates. If all three cores have less than 80 percent 

recovery, the core with the greatest recovery will be retained and processed. 

Three vibracores were attempted at SC‐18 within a 10‐ft radius of the station coordinates, but the 

penetration depths (0.0 ft to 5.9 ft) and recovery (0% to 68%) were limited due to wood debris in the 

area.  The 10 ft radius specified in the Arkema PDI work plan is too stringent for the nearshore 

cores adjacent to and downstream of the Arkema docks due to significant wood, concrete, and 

other debris near the shoreline.   

 

Recommended Change: 

The vibracore for SC‐18 was moved approximately 20 ft from the station coordinates and an 

acceptable core was collected (6.7 ft of penetration [refusal] and 84% recovery).  

The radius around the station coordinates will be increased to 25 ft.  If an acceptable core cannot be 

obtained after three attempts within a 25‐foot radius of the planned sample location, the field crew 

will step out up to a 50‐foot radius for up to two additional sampling attempts.  If acceptable core 

cannot be obtained within a 50‐foot radius of the planned location, the Field Coordinator will 

confer with the PDI Project Coordinator and a field change request form will be submitted to EPA.  

EPA must approve any modifications to the sample location or sampling methods prior to 

implementing changes in the field.  The field crew will move to another sample location while an 

alternate location or other options are being identified. 

 

Eron Dodak __________________      December 10, 2021 

Field Operations Lead (or designee)  Signature      Date 

 

Approval: 

Eron Dodak                                            December 10, 2021 

Project Manager      Signature      Date 

 

Madi Novak                                                                  .                                       . 

EPA Remedial Project Manager    Signature      Date 



 

Distribution: 

LSS Project Coordinator  

Integral Project Manager 

Field Operations Lead 

QA Officer 

 

Project File 

Other:   


